



Washington
Issaquah | Bellingham | Seattle
Oregon
Portland
California
Oakland | Sacramento

December 23, 2014

Mr. Ed Jones, Project Manager
Washington State Department of Ecology
3190 160th Avenue Southeast
Bellevue, Washington 98008-5452

BY E-MAIL ONLY

**RE: PROGRESS REPORT, OCTOBER THROUGH DECEMBER 2014
REMEDIAL INVESTIGATION MONITORING AND FEASIBILITY STUDY
CAPITAL INDUSTRIES, INC., SEATTLE, WASHINGTON
AGREED ORDER NO. DE 10402
FARALLON PN: 457-008**

Dear Mr. Jones:

Farallon Consulting, L.L.C. (Farallon) has prepared this progress report on behalf of Capital Industries, Inc. (Capital) to summarize the activities conducted in the fourth quarter of 2014, October through December, as part of the ongoing Remedial Investigation (RI) monitoring and Feasibility Study (FS) being conducted at the Capital Site at 5801 3rd Avenue South in Seattle, Washington. This progress report has been prepared in accordance with Agreed Order No. DE 10402 entered into by Capital and the Washington State Department of Ecology (Ecology) dated April 23, 2014 (Agreed Order).

ACTIVITIES DURING REPORTING PERIOD

Activities completed during the progress reporting period included:

- Completing groundwater sampling and processing the groundwater data collected in September and November 2014;
- Preparing a plan for vapor intrusion mitigation at the Pacific Foods North Building; and
- Continuing work on the Feasibility Study components under Agreed Order No. DE 10402.

The activities above are summarized in the sections that follow.

MONITORING AND SAMPLING ACTIVITIES

Activities conducted during this reporting period included conclusion of Tier 3 Vapor Intrusion Mitigation work and groundwater sampling. The activities completed are described below.



Tier 3 Vapor Intrusion Assessment and Mitigation Work

Farallon finalized the Tier 3 Vapor Intrusion Assessment Report dated August 20, 2014 for the Pacific Food Systems North Building located at 5815 4th Avenue South, Seattle, Washington. The results indicated that Tier 4 mitigation measures were recommended.

A Vapor Intrusion Mitigation Design Plan was submitted to Ecology and conditionally approved on November 19, 2014. A tentative schedule for installation of a subslab depressurization system (SSDS) was set forth under Ecology's conditional approval letter.

The installation schedule indicated that the SSDS installation work would be completed between December 17, 2014 and January 30, 2015. The SSDS installation work likely will not commence until early January 2015 due to availability of the system installation subcontractor and the holiday work schedule for Pacific Food Systems, but still may be completed by January 30, 2015. Farallon will provide Ecology with an updated schedule upon confirmation of an installation time frame mutually agreed upon by Pacific Foods Systems and the subcontractor installing the SSDS.

Groundwater Monitoring and Sampling

Routine groundwater monitoring and sampling was performed in September 2014. Farallon was required to update an Access Agreement with Cal Portland to continue sampling monitoring wells located on their property. The updated Access Agreement was executed on October 27, 2014 and Farallon returned to sample the remaining monitoring wells in November 2014. The results of the sampling were incorporated into the West of 4th Site database and into the Feasibility Study documents that will be publically available. Draft figures summarizing the results of the fall 2014 groundwater sampling are attached.

INTERIM MEASURES

No interim measures were implemented during this reporting period.

FEASIBILITY STUDY WORK

Agreed Order No. DE 10402 was signed on April 23, 2014. Farallon has since been working with the West of 4th Group to complete the following documents during this reporting period:

- Site Conceptual Model Memorandum, approved by Ecology on December 22, 2014.
- Draft Public Participation Plan, submitted to Ecology on October 24, 2014 and revised by Ecology on December 5, 2014. This document is awaiting response to Ecology's comments by the West of 4th Group. A final version is due January 7, 2015.
- Draft Fate and Transport Modeling Plan, submitted to Ecology on December 15, 2014.
- Draft Vapor Intrusion Assessment Monitoring and Mitigation Memorandum, submitted to Ecology on December 15, 2014.



- Draft Groundwater Monitoring Program Plan on October 20, 2014, which is being revised in accordance with Ecology comments and will be submitted as a final planning document by January 5, 2015.
- The Site Unit 2 Data Gaps Memorandum, submitted to Ecology on November 19, 2014, which is being revised to address Ecology comments and will be resubmitted as a final document by January 27, 2015.

PUBLIC COMMUNICATIONS

No public communication activities were completed during this period.

ANTICIPATED WORK IN THE NEXT QUARTER

Work anticipated to be performed during first quarter 2015, January through March, is summarized below.

MONITORING AND SAMPLING ACTIVITIES

The next groundwater monitoring and sampling event is tentatively scheduled for March 2015. No other monitoring or sampling activities are proposed at this time.

VAPOR INTRUSION

Farallon will complete installation and begin operation of an SSDS at the Pacific Food Systems North Building. Confirmation testing of the effectiveness of the system will be completed following start-up anticipated to be in late January or early February 2015.

INTERIM MEASURES

No interim measures are anticipated during the next reporting period.

PUBLIC COMMUNICATIONS

The project website will be updated with an electronic copy of this progress report. The next progress report will summarize activities completed from January through March 2015 and will be submitted on or before March 31, 2015.



Washington State Department of Ecology

December 23, 2014

Page 4

CLOSING

Farallon trusts that this quarterly progress report provides sufficient information for Ecology. If you have questions regarding this project, please contact either of the undersigned at (425) 295-0800.

Sincerely,

Farallon Consulting, L.L.C.

A handwritten signature in blue ink that reads "Jeffrey Kaspar".

Jeffrey Kaspar, L.G., L.H.G.
Principal Geologist

A handwritten signature in blue ink that reads "Peter Jewett".

Peter Jewett, L.G., L.E.G.
Principal

Attachment: Attachment A, September and November 2014 Groundwater Monitoring and Sampling Preliminary Results

cc: Ron Taylor, Capital Industries, Inc. (by e-mail)
Donald Verfurth, Gordon and Rees, L.L.P. (by e-mail)

E-mail with link to electronic copy on project website:


Janet Knox, Pacific Groundwater Group
Dana Cannon, Aspect Consulting
Bill Carroll, Arrow Environmental
Bill Beck, Phillips Service Corporation


JK/PJ:bw

ATTACHMENT A
SEPTEMBER AND NOVEMBER 2014 GROUNDWATER MONITORING
AND SAMPLING PRELIMINARY RESULTS

PROGRESS REPORT, OCTOBER THROUGH DECEMBER 2014
Capital Industries, Inc.
Seattle, Washington

Farallon PN: 457-008







DRAFT



FIGURE 3

WATER ANALYTICAL RESULTS FOR
INTERMEDIATE ZONE: 2012-2014
MEDIAL INVESTIGATION
PITAL INDUSTRIES, INC.
EATTLE, WASHINGTON
RALLON PN: 457-007

